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ESTIMATE RUN 07/25/2013

ESTIMATE SUMMARY 09:17:35

CONTID: C18018A        ESTIMATE NO: 0011 FINL 2005

PCN: 18018A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0702-310                   

I-70 PARACHUTE WEST INTERCHANGE

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2013 DATE TIME STARTED 03/19/2012

7353 S. EAGLE STREET DATE LET 12/22/2011 DATE WORK BEGAN 03/19/2012

 DATE AWARDED 01/11/2012 DATE TIME STOPPED 02/08/2013

 DATE CONTRACT EXECUTED 01/23/2012 DATE ACCEPTED 02/08/2013

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,878,039.80 PARTICIPATING $ $ 13,378.24

AWARD PROJECT AMT: 8,146,412.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 122,196.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

13,378.24

13,378.24

135,574.43

$

$

$

$

7,878,039.80

0.00

7,878,039.80

0.00

7,878,039.80

0.00

0.00

7,878,039.80

0.00

AMOUNT DUE 7,878,039.80 135,574.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,574.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

327.0 TIME ALLOW: 2/8/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2012 ??:??:??
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

98,900.001.000

0.00

1.000

L S 

98,900.00000

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0015 Removal of Riprap Deleted via letter dated February 27,
2013

0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

38.00000

0020 *Removal of Asphalt Mat (Planing) 15,951.000

0.000

202-00240  
 

31,902.0015,951.000

0.00

15,951.000

SY  

2.00000

0025 *Removal of Ground Sign 6.000

0.000

202-00810  
 

324.006.000

0.00

6.000

EACH

54.00000

0030 *Removal of Fence 3,981.000

0.000

202-01000  
 

6,767.703,981.000

0.00

3,981.000

LF  

1.70000

0035 *Removal of Guardrail Type 3 4,462.000

0.000

202-01130  
 

10,708.804,462.000

0.00

4,462.000

LF  

2.40000

0040 *Removal of End Anchorage 10.000

0.000

202-01300  
 

1,600.0010.000

0.00

10.000

EACH

160.00000

0045 *Embankment Material (Complete In Place) 298,661.000

0.000

203-00060  
 

1,657,568.55298,661.000

0.00

298,661.000

CY  

5.55000

0050 Muck Excavation 874.000

0.000

203-00100  
 

13,984.00874.000

0.00

874.000

CY  

16.00000

0055 Backhoe 21.000

0.000

203-01510  
 

3,150.0021.000

0.00

21.000

HOUR

150.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 8.000

0.000

203-01594  
 

608.008.000

0.00

8.000

HOUR

76.00000

0065 *Potholing 27.500

0.000

203-01597  
 

5,775.0027.500

0.00

27.500

HOUR

210.00000

0070 Laborer 80.000

0.000

203-02330  
 

2,560.0080.000

0.00

80.000

HOUR

32.00000

0075 *Erosion Log (20 Inch) 800.000

0.000

208-00009  
 

5,600.00800.000

0.00

800.000

LF  

7.00000

0080 *Silt Fence Deleted via letter dated February 27, 2013 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.20000

0085 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,480.002.000

0.00

2.000

EACH

740.00000

0090 *Storm Drain Inlet Protection 18.000

0.000

208-00050  
 

3,780.0018.000

0.00

18.000

EACH

210.00000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0100 Removal and Disposal of Sediment (Labor) 7.000

0.000

208-00103  
 

336.007.000

0.00

7.000

HOUR

48.00000

0105 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

873.009.000

0.00

9.000

HOUR

97.00000

0110 Erosion Control Supervisor 158.000

0.000

208-00206  
 

7,900.00158.000

0.00

158.000

DAY 

50.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dust Palliative (Magnesium Chloride) Deleted via letter
dated February 27, 2013

0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

0.85000

0120 *Adjust Guardrail 4,298.000

0.000

210-04200  
 

34,384.004,298.000

0.00

4,298.000

LF  

8.00000

0125 *Seeding (Native) 29.800

0.000

212-00006  
 

9,536.0029.800

0.00

29.800

ACRE

320.00000

0130 *Soil Conditioning 29.800

0.000

212-00032  
 

29,800.0029.800

0.00

29.800

ACRE

1,000.00000

0135 *Mulching (Weed Free Straw) 18.400

0.000

213-00004  
 

55,200.0018.400

0.00

18.400

ACRE

3,000.00000

0140 *Spray-on Mulch Blanket 11.400

0.000

213-00012  
 

13,680.0011.400

0.00

11.400

ACRE

1,200.00000

0145 *Soil Retention Blanket (Class 1) 2,051.000

0.000

216-00021  
 

4,102.002,051.000

0.00

2,051.000

SY  

2.00000

0150 Herbicide Treatment Deleted via letter dated February 
27, 2013

0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

160.00000

0155 *Wildlife Biologist 14.000

0.000

240-00000  
 

1,260.0014.000

0.00

14.000

HOUR

90.00000

0160 Removal of Nests 5.000

0.000

240-00010  
 

375.005.000

0.00

5.000

HOUR

75.00000

0165 *Aggregate Base Course (Class 2) Deleted via letter 
dated February 27, 2013

0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

15.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 17,916.910

0.000

304-06000  
 

376,255.1117,916.910

0.00

17,916.910

TON 

21.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 23.950

0.000

403-00720  
 

3,113.5023.950

0.00

23.950

TON 

130.00000

0180 *Hot Mix Asphalt (Grading SX) (100) 18,077.020

0.000

403-34801  
 

777,311.8618,077.020

0.00

18,077.020

TON 

43.00000

0185 *Asphalt Cement Performance Grade (PG 76-28) 483.220

0.000

411-03345  
 

410,737.00483.220

0.00

483.220

TON 

850.00000

0190 *Asphalt Cement Performance Grade (PG 64-22) 458.230

0.000

411-03354  
 

279,520.30458.230

0.00

458.230

TON 

610.00000

0195 *Emulsified Asphalt (Slow-Setting) 1,910.000

0.000

411-10255  
 

7,831.001,910.000

0.00

1,910.000

GAL 

4.10000

0200 *Concrete Pavement (10 Inch) 7,731.000

0.000

412-01000  
 

463,860.007,731.000

0.00

7,731.000

SY  

60.00000

0200 MATERIAL ALLOWANCE Dowel Bar Baskets 0.000

0.000

0.000.000

0.00SY  

3.92000

0205 *Concrete Pavement (10 Inch) (Special) 1,021.000

0.000

412-01001  
 

80,659.001,021.000

0.00

1,021.000

SY  

79.00000

0210 Geotextile (Separator) (Class 1) 1,348.000

0.000

420-00132  
 

3,370.001,348.000

0.00

1,348.000

SY  

2.50000

0215 Geotextile (Separator) (Class 2) 30,595.000

0.000

420-00133  
 

42,833.0030,595.000

0.00

30,595.000

SY  

1.40000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (6 Inch) 204.000

0.000

506-00206  
 

16,524.00204.000

0.00

204.000

CY  

81.00000

0225 Riprap (9 Inch) 240.000

0.000

506-00209  
 

21,120.00240.000

0.00

240.000

CY  

88.00000

0230 Riprap (12 Inch) 122.000

0.000

506-00212  
 

12,200.00122.000

0.00

122.000

CY  

100.00000

0235 Concrete Slope and Ditch Paving 108.600

0.000

507-00000  
 

71,676.00108.600

0.00

108.600

CY  

660.00000

0240 Concrete Class D (Wall) 37.000

0.000

601-03050  
 

33,670.0037.000

0.00

37.000

CY  

910.00000

0245 *Reinforcing Steel (Epoxy Coated) 3,345.000

0.000

602-00020  
 

3,679.503,345.000

0.00

3,345.000

LB  

1.10000

0250 18 Inch Reinforced Concrete Pipe (Complete In Place) 210.000

0.000

603-01185  
 

23,100.00210.000

0.00

210.000

LF  

110.00000

0255 24 Inch Reinforced Concrete Pipe (Complete In Place) 293.000

0.000

603-01245  
 

29,300.00293.000

0.00

293.000

LF  

100.00000

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 217.000

0.000

603-01365  
 

30,380.00217.000

0.00

217.000

LF  

140.00000

0265 48 Inch Reinforced Concrete Pipe (Complete In Place) 181.000

0.000

603-01485  
 

32,580.00181.000

0.00

181.000

LF  

180.00000

0270 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

2,160.004.000

0.00

4.000

EACH

540.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

2,360.004.000

0.00

4.000

EACH

590.00000

0280 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0285 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0290 18 Inch Corrugated Steel Pipe 347.000

0.000

603-10180  
 

21,514.00347.000

0.00

347.000

LF  

62.00000

0295 48 Inch Corrugated Steel Pipe 88.000

0.000

603-10480  
 

15,840.0088.000

0.00

88.000

LF  

180.00000

0300 48 Inch Steel End Section 1.000

0.000

603-30048  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0305 *Guardrail Type 3 (6-3 Post Spacing) 1,552.000

0.000

606-00301  
 

23,280.001,552.000

0.00

1,552.000

LF  

15.00000

0310 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,430.003.000

0.00

3.000

EACH

810.00000

0315 *Transition Type 3G 3.000

0.000

606-01370  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0320 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

17,600.0011.000

0.00

11.000

EACH

1,600.00000

0325 *End Post 3.000

0.000

607-00005  
 

1,320.003.000

0.00

3.000

EACH

440.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Corner and Line Brace Post (Special) 8.000

0.000

607-00020  
 

4,160.008.000

0.00

8.000

EACH

520.00000

0335 *Fence Deer 1,954.000

0.000

607-11350  
 

18,563.001,954.000

0.00

1,954.000

LF  

9.50000

0340 *Fence (Plastic) Deleted via letter dated February 27, 
2013

0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.30000

0345 *16 Foot Gate (Special) 2.000

0.000

607-60117  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0350 *Curb Type 2 (Section B) Deleted via letter dated 
February 27, 2013

0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

33.00000

0355 *Curb and Gutter Type 2 (Section I-B) 1,902.000

0.000

609-21010  
 

36,138.001,902.000

0.00

1,902.000

LF  

19.00000

0360 *Curb and Gutter Type 2 (Section II-B) 2,566.000

0.000

609-21020  
 

61,584.002,566.000

0.00

2,566.000

LF  

24.00000

0365 *Curb and Gutter Type 2 (Section I-B) (Special) 854.000

0.000

609-21110  
 

25,620.00854.000

0.00

854.000

LF  

30.00000

0370 *Median Cover Material (6 Inch Patterned Concrete) 31,849.000

0.000

610-00026  
 

207,018.5031,849.000

0.00

31,849.000

SF  

6.50000

0375 *Delineator (Type I) 185.000

0.000

612-00001  
 

2,960.00185.000

0.00

185.000

EACH

16.00000

0380 *Delineator (Type II) 56.000

0.000

612-00002  
 

1,008.0056.000

0.00

56.000

EACH

18.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type III) 10.000

0.000

612-00003  
 

210.0010.000

0.00

10.000

EACH

21.00000

0390 *2 Inch Electrical Conduit (Plastic) 9,514.000

0.000

613-01200  
 

76,112.009,514.000

0.00

9,514.000

LF  

8.00000

0395 *3 Inch Electrical Conduit (Plastic) 642.000

0.000

613-01300  
 

5,778.00642.000

0.00

642.000

LF  

9.00000

0400 *Wiring 1.000

0.000

613-10000  
 

85,900.001.000

0.00

1.000

L S 

85,900.00000

0405 *Luminaire (Special) 32.000

0.000

613-16000  
 

28,800.0032.000

0.00

32.000

EACH

900.00000

0410 *Light Standard Metal (25 Foot) 18.000

0.000

613-34250  
 

25,200.0018.000

0.00

18.000

EACH

1,400.00000

0415 *Light Standard Metal (40 Foot) 14.000

0.000

613-34400  
 

26,600.0014.000

0.00

14.000

EACH

1,900.00000

0420 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0425 *Light Standard Foundation 32.000

0.000

613-40010  
 

38,400.0032.000

0.00

32.000

EACH

1,200.00000

0430 *Lighting Control Center 2.000

0.000

613-50100  
 

31,000.002.000

0.00

2.000

EACH

15,500.00000

0435 *Sign Panel (Class I) 34.000

0.000

614-00011  
 

510.0034.000

0.00

34.000

SF  

15.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class II) 486.000

0.000

614-00012  
 

9,234.00486.000

0.00

486.000

SF  

19.00000

0445 *Sign Panel (Class III) 1,491.000

0.000

614-00013  
 

34,293.001,491.000

0.00

1,491.000

SF  

23.00000

0450 *Steel Sign Post (W 8x18) 219.000

0.000

614-00818  
 

10,074.00219.000

0.00

219.000

LF  

46.00000

0455 *Steel Sign Post (W 12x26) 243.000

0.000

614-01226  
 

12,879.00243.000

0.00

243.000

LF  

53.00000

0460 *Steel Sign Support (2-Inch Round)(Post and Socket) 6.000

0.000

614-01503  
 

840.006.000

0.00

6.000

EACH

140.00000

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

53.000

0.000

614-01573  
 

16,430.0053.000

0.00

53.000

EACH

310.00000

0470 *Concrete Footing (Type 3) 12.000

0.000

614-03003  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000

0475 *Concrete Footing (Type 7) 10.000

0.000

614-03007  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000

0480 Embankment Protector Type 3 4.000

0.000

615-00030  
 

3,040.004.000

0.00

4.000

EACH

760.00000

0485 Embankment Protector Type 5 4.000

0.000

615-00050  
 

1,480.004.000

0.00

4.000

EACH

370.00000

0490 Pond Lining 5,056.000

0.000

622-01025  
 

20,729.605,056.000

0.00

5,056.000

SY  

4.10000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Surveying 1.000

0.000

625-00000  
 

50,900.001.000

0.00

1.000

L S 

50,900.00000

0500 *Construction Surveying (Hourly) 33.000

0.000

625-00001  
 

4,620.0033.000

0.00

33.000

HOUR

140.00000

0505 *Mobilization 1.000

0.000

626-00000  
 

650,000.001.000

0.00

1.000

L S 

650,000.00000

0510 *Public Information Services 1.000

0.000

626-01000  
 

15,500.001.000

0.00

1.000

L S 

15,500.00000

0515 *Epoxy Pavement Marking 295.000

0.000

627-00005  
 

23,895.00295.000

0.00

295.000

GAL 

81.00000

0520 *Pavement Marking Paint (Waterborne) 541.000

0.000

627-00011  
 

18,394.00541.000

0.00

541.000

GAL 

34.00000

0525 *Preformed Thermoplastic Pavement Marking 63.000

0.000

627-00070  
 

1,197.0063.000

0.00

63.000

SF  

19.00000

0530 *Flagging 6,218.500

0.000

630-00000  
 

149,244.006,218.500

0.00

6,218.500

HOUR

24.00000

0535 *Traffic Control Inspection 51.000

0.000

630-00007  
 

2,091.0051.000

0.00

51.000

DAY 

41.00000

0540 *Traffic Control Management 182.000

3.000

630-00012  
 

98,050.00185.000

1,590.00

185.000

DAY 

530.00000

0545 *Construction Traffic Sign (Panel Size A) 54.000

0.000

630-80341  
 

594.0054.000

0.00

54.000

EACH

11.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Construction Traffic Sign (Panel Size B) 57.000

0.000

630-80342  
 

627.0057.000

0.00

57.000

EACH

11.00000

0555 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

44.004.000

0.00

4.000

EACH

11.00000

0560 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

32,400.004.000

0.00

4.000

EACH

8,100.00000

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

640.002.000

0.00

2.000

EACH

320.00000

0570 *Drum Channelizing Device 133.000

0.000

630-80360  
 

4,256.00133.000

0.00

133.000

EACH

32.00000

0575 Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

640.0020.000

0.00

20.000

EACH

32.00000

0580 Concrete Barrier (Temporary) 5,592.000

0.000

630-80370  
 

162,168.005,592.000

0.00

5,592.000

LF  

29.00000

0585 *Traffic Cone 350.000

0.000

630-80380  
 

385.00350.000

0.00

350.000

EACH

1.10000

0590 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0595 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

7,300.001.000

0.00

1.000

L S 

7,300.00000

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Partnering Deleted via letter dated February 27, 
2013

0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0610 F/A Asphalt Pavement Incentive 5,650.340

0.000

700-70012  
 

5,650.345,650.340

0.00

5,650.340

F A 

1.00000

0615 F/A Concrete Pavement Incentive -56,410.380

0.000

700-70013  
 

-56,410.38-56,410.380

0.00

-56,410.380

F A 

1.00000

0620 F/A Fuel Cost Adjustment -7,442.760

0.000

700-70016  
 

-7,442.76-7,442.760

0.00

-7,442.760

F A 

1.00000

0625 F/A Roadway Smoothness Incentive 3,787.430

0.000

700-70018  
 

3,787.433,787.430

0.00

3,787.430

F A 

1.00000

0630 F/A Asphalt Cement Cost Adjustment -22,061.070

0.000

700-70019  
 

-22,061.07-22,061.070

0.00

-22,061.070

F A 

1.00000

0635 F/A On-The-Job Trainee 3,057.000

0.000

700-70023  
 

3,057.003,057.000

0.00

3,057.000

F A 

1.00000

0637 F/A On-The-Job Trainee 0.000

711.000

700-70021  
 

1,422.00711.000

1,422.00

711.000

HOUR

2.00000

0640 F/A Obtain Power from Xcel Energy 14,151.910

0.000

700-70072  
 

14,151.9114,151.910

0.00

14,151.910

F A 

1.00000

0645 F/A Erosion Control Deleted via letter dated February 
27, 2013

0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0650 F/A ROW Monumentation 5,359.540

0.000

700-70593  
 

5,359.545,359.540

0.00

5,359.540

F A 

1.00000
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PCN: 18018A-BID   ESTIMATE RUN 07/25/2013

PROJECT: IM 0702-310                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 Temporary Berms CO No. 2 MCR LI No.1 5,949.000

0.000

208-00300  
 

10,410.755,949.000

0.00

5,949.000

LF  

1.75000

0745 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 40.000

0.000

630-80344  
 

1,000.0040.000

0.00

40.000

SF  

25.00000

0750 54 In CSP CMO No.3 146.000

0.000

603-10540  
 

30,562.18146.000

0.00

146.000

LF  

209.33000

0755 54 In SES CMO No. 3 1.000

0.000

603-30054  
 

1,638.561.000

0.00

1.000

EACH

1,638.56000

0760 F/A 48 Inch Corrugated Steel Pipe Return CMO No. 3 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 ABC (CL 3) CMO No. 4 20,518.000

0.000

304-03005  
 

552,549.7420,518.000

0.00

20,518.000

CY  

26.93000

0770 Clean Culvert CMO No. 5 1.000

0.000

202-04002  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0775 Added Item (Dollar)/ Concrete Class D (Wall) Price 
Reduction CO No. 7

-1,215.000

0.000

900-00006  
 

-1,215.00-1,215.000

0.00

-1,215.000

DOL 

1.00000

0780 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO
No. 8 MCR LI No. 3

675.000

0.000

900-00012  
 

26,325.00675.000

0.00

675.000

LF  

39.00000

0785 F/A Aggregate Base Course (Class 6) CO No. 8 LI No. 4 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

3,000.00000

0790 Added Item (Lump Sum)/ Steel Piling Rehabilitation CO 
No. 8 LI No. 5

1.000

0.000

900-00014  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Aggregate Base Course (Class 6) CO No. 9 MCR LI No.
6

2,205.190

0.000

700-70034  
 

2,205.192,205.190

0.00

2,205.190

F A 

1.00000

0805 F/A Light Standard Modifications CMO 12 0.000

10,366.240

700-70034  
 

10,366.2410,366.240

10,366.24

10,366.240

F A 

1.00000

0810 Transition Ty 3G (Spec) CMO 12 1.000

0.000

606-01371  
 

1,550.001.000

0.00

1.000

EACH

1,550.00000

0815 Curb Ty 6 M CMO 12 848.000

0.000

609-60011  
 

25,440.00848.000

0.00

848.000

LF  

30.00000

0820 Added Item (Dollar)/ WD Yards Claim 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 7,476,231.0913,378.247,476,231.09CURRENT AMT0200 $ $ $

CAT NO0300 G-04-BE 

0655 Removal of Slope and Ditch Paving 532.000

0.000

202-00026  
 

2,553.60532.000

0.00

532.000

SY  

4.80000

0660 *Removal of Asphalt Mat (Planing) 1,307.000

0.000

202-00240  
 

2,614.001,307.000

0.00

1,307.000

SY  

2.00000

0665 *Removal of Bridge Railing 744.000

0.000

202-00425  
 

21,576.00744.000

0.00

744.000

LF  

29.00000

0670 Structure Backfill (Flow-Fill) 18.000

0.000

206-00065  
 

2,880.0018.000

0.00

18.000

CY  

160.00000

0675 *Hot Mix Asphalt (Grading SX) (100) 237.710

0.000

403-34801  
 

10,221.53237.710

0.00

237.710

TON 

43.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0300 G-04-BE 

0680 *Asphalt Cement Performance Grade (PG 76-28) 12.360

0.000

411-03345  
 

10,506.0012.360

0.00

12.360

TON 

850.00000

0685 Concrete Slope and Ditch Paving (Reinforced) 71.000

0.000

507-00100  
 

49,700.0071.000

0.00

71.000

CY  

700.00000

0690 *Waterproofing (Membrane) 1,455.000

0.000

515-00120  
 

32,010.001,455.000

0.00

1,455.000

SY  

22.00000

0695 Bridge Expansion Device (0-4 Inch) 68.000

0.000

518-01004  
 

10,880.0068.000

0.00

68.000

LF  

160.00000

0700 Concrete Class D (Bridge) 76.000

0.000

601-03040  
 

40,280.0076.000

0.00

76.000

CY  

530.00000

0705 *Reinforcing Steel (Epoxy Coated) 17,284.000

0.000

602-00020  
 

19,012.4017,284.000

0.00

17,284.000

LB  

1.10000

0710 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

13,200.002.000

0.00

2.000

EACH

6,600.00000

0715 *Bridge Rail Type 10R (Special) 782.000

0.000

606-11015  
 

132,940.00782.000

0.00

782.000

LF  

170.00000

0720 F/A Bridge Deck Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 Struct Conc Stain CMO No. 11 342.000

0.000

601-40400  
 

9,675.18342.000

0.00

342.000

SY  

28.29000

CAT 358,048.710.00358,048.71CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

27,500.001.000

0.00

1.000

EACH

27,500.00000

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,800.001.000

0.00

1.000

EACH

14,800.00000

0735 Sanitary Facility 2.000

0.000

620-00020  
 

1,460.002.000

0.00

2.000

EACH

730.00000

CAT 43,760.000.0043,760.00CURRENT AMT0400 $ $ $

$ 7,878,039.8013,378.24$7,878,039.80$CURRENT AMTPROJECT TOTAL


